COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/01/2010

ESTIMATE SUMMARY 11:37:01
CONTID: C17344A ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 17344A-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 49.0 DAYS TIME ALLOW: 90 WORK DAYS
I-70 West Truck Parking Management PERCENT TIME: 54.44 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: ES1 0703-353
I-70 West Truck Parking Management
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE SUMMIT
CLEAR CREEK
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 02/01/2010 DATE TIME STARTED 06/22/2009
12150 E. 112TH AVE. DATE LET 05/28/2009 DATE WORK BEGAN
DATE AWARDED 06/01/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/22/2009 DATE ACCEPTED
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 06/22/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,854,755.00 PARTICIPATING $ 1,369,111.70 $ 816,251.25
AWARD PROJECT AMT: $ 1,459,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 73.82% TOTAL EARNINGS 1,369,111.70 816,251.25
FUNDS AVAILABLE: $ 485,643.30 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,369,111.70 816,251.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -21,885.00 -6,006.53
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,347,226.70 810,244.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,347,226.70 810,244.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 810,244.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17344A-BID ESTIMATE RUN 02/01/2010
PROJECT: ES1 0703-353 ESTIMATE NO: 0006 11:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597  POTHOLING 40.000 21.500
HOUR 4.000 800.00
200.00000 25.500 5,100.00
0010 208-00002  *EROSION LOG (12 INCH) 800.000 600.000
LF 0.000 0.00
3.50000 600.000 2,100.00
0015 208-00034  *GRAVEL BAG 105.000 105.000
LF 0.000 0.00
6.25000 105.000 656.25
0020 208-00045  *CONCRETE WASHOUT STRUCTURE 5.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0025 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0030 208-00103  *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 8.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
0035 208-00105  *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 8.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0040 208-00206  *EROSION CONTROL SUPERVISOR 64.000 50.000
DAY 14.000 3,500.00
250.00000 64.000 16,000.00
0045 212-00006  *SEEDING (NATIVE) 1.000 0.150
ACRE 0.000 0.00
570.00000 0.150 85.50
0050 212-00032  *SOIL CONDITIONING 1.000 0.150
ACRE 0.000 0.00
2,000.00000 0.150 300.00
0055 213-00002  *MULCHING (WEED FREE HAY) 1.000 0.150
ACRE 0.000 0.00

900.00000 0.150 135.00
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PCN: 17344A-BID ESTIMATE RUN 02/01/2010
PROJECT: ES1 0703-353 ESTIMATE NO: 0006 11:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00061 *MULCH TACKIFIER 140.000 0.000
1B 0.000 0.00
2.65000 0.000 0.00
0065 503-00048 *DRILLED CAISSON (48 INCH) 123.000 122.000
LF 0.000 0.00
680.00000 122.000 82,960.00
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 450.000 150.000
LF 150.000 2,025.00
13.50000 300.000 4,050.00
0075 606-01340 *END ANCHORAGE TYPE 3D 3.000 1.000
EACH 1.000 670.00
670.00000 2.000 1,340.00
0080 606-02005 *END ANCHORAGE (FLARED) 3.000 1.000
EACH 1.000 1,625.00
1,625.00000 2.000 3,250.00
0085 607-11525 *FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0090 612-00260 LOCATION MARKER (FIBER OPTIC) (DOME) 13.000 13.000
EACH 0.000 0.00
140.00000 13.000 1,820.00
0095 612-00270 LOCATION MARKER (UTILITY) (FLAT SLAT) 15.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0100 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) 700.000 398.000
LF 0.000 0.00
29.00000 398.000 11,542.00
0105 613-00306 3 INCH ELECTRICAL CONDUIT (BORED) 770.000 676.000
LF 0.000 0.00
30.00000 676.000 20,280.00
0110 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,240.000 7,112.000
LF 128.000 1,408.00

11.00000 7,240.000 79,640.00
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PCN: 17344A-BID ESTIMATE RUN 02/01/2010
PROJECT: ES1 0703-353 ESTIMATE NO: 0006 11:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,900.000 4,015.000
LF 37.000 444.00
12.00000 4,052.000 48,624.00
0120 613-07034 PULL BOX (24"X36"X18") 43.000 36.000
EACH 2.000 3,250.00
1,625.00000 38.000 61,750.00
0125 613-10010 WIRING (SPECIAL) 1.100 0.000
LS 0.000 0.00
85,500.00000 0.000 0.00
0130 614-00011 SIGN PANEL (CLASS I) 30.000 0.000
SF 0.000 0.00
53.00000 0.000 0.00
0135 614-00200 STEEL SIGN POST (U-2) 55.000 0.000
LF 0.000 0.00
83.00000 0.000 0.00
0140 614-10147 VARIABLE MESSAGE SIGN LED (OVERHEAD) 4.000 0.000
EACH 3.400  425,000.00
125,000.00000 3.400 425,000.00
0145 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 4.000 2.995
EACH 1.005 43,215.00
43,000.00000 4.000 172,000.00
0150 614-72830 COMMUNICATIONS CABINET 8.000 0.000
EACH 2.000 3,800.00
1,900.00000 2.000 3,800.00
0155 614-72887 MICROWAVE VEHICLE RADAR DETECTOR 2.000 0.000
EACH 0.000 0.00
13,350.00000 0.000 0.00
0160 614-86007 SERIAL TO IP CONVERTER 2.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0165 614-86748 CONTROLLER (TYPE 2070) 1.000 0.000
EACH 0.000 0.00

16,600.00000 0.000 0.00
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PCN: 17344A-BID ESTIMATE RUN 02/01/2010
PROJECT: ES1 0703-353 ESTIMATE NO: 0006 11:37:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-87020 OPTICAL TRANSCEIVER 15.000 0.000
EACH 15.000 39,000.00
2,600.00000 15.000 39,000.00
0175 614-87320 CLOSED CIRCUIT TELEVISION 6.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0180 614-87325 CLOSED CIRCUIT TELEVISION POLE 5.000 0.000
EACH 3.000 8,850.00
2,950.00000 3.000 8,850.00
0185 614-87350 TEST FIBER OPTIC CABLE 1.000 0.000
L S 0.000 0.00
10,100.00000 0.000 0.00
0190 614-87406 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 14,820.000 0.000
LF 3,100.000 10,075.00
3.25000 3,100.000 10,075.00
0195 614-87661 VIDEO ENCODER 4.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
0200 614-87660 VIDEO DECODER 4.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
0205 614-87690 ETHERNET SWITCH 1.000 0.000
EACH 0.000 0.00
4,300.00000 0.000 0.00
0210 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 35.000 11.500
HOUR 0.000 0.00
200.00000 11.500 2,300.00
0215 626-00000  *MOBILIZATION 1.000 0.600
L S 0.400 15,718.80
39,297.00000 1.000 39,297.00
0220 630-00000 *FLAGGING 558.000 508.500
HOUR 49.500 1,138.50
23.00000 558.000 12,834.00
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0225 630-00007 *TRAFFIC CONTROL INSPECTION 86.000 65.000
DAY 21.000 1,869.00
89.00000 86.000 7,654.00
0230 630-00012 *TRAFFIC CONTROL MANAGEMENT 78.000 60.000
DAY 18.000 9,900.00
550.00000 78.000 42,900.00
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 2.000
EACH 1.600 49.60
31.00000 3.600 111.60
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 9.500
EACH 7.600 235.60
31.00000 17.100 530.10
0245 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000
EACH 10.400 322.40
31.00000 23.400 725.40
0250 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 219.000 109.500
SF 87.600 3,153.60
36.00000 197.100 7,095.60
0255 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500
EACH 0.400 1,680.00
4,200.00000 0.900 3,780.00
0260 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.400 1,680.00
4,200.00000 0.900 3,780.00
0265 630-80360 *DRUM CHANNELIZING DEVICE 50.000 25.000
EACH 20.000 520.00
26.00000 45.000 1,170.00
0270 630-80380 *TRAFFIC CONE 120.000 60.000
EACH 48.000 240.00
5.00000 108.000 540.00
0275 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 20.000 3.000
DAY 4.000 1,520.00

380.00000 7.000 2,660.00
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0276 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 300.000 150.000
LF 120.000 5,130.00
42.75000 270.000 11,542.50
0280 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70036 FORCED ACCOUNTS MICROWAVE VEHICLE DETECTOR PROGRAMMING 30,000.000 0.000
FA 10,500.000 10,500.00
1.00000 10,500.000 10,500.00
0300 700-70074 F/A OBTAIN POWER FROM 218,931.750 0.000
FA 218,931.750 218,931.75
1.00000 218,931.750 218,931.75
0305 700-70380 F/A EROSION CONTROL 3,000.000 2,402.000
FA 0.000 0.00
1.00000 2,402.000 2,402.00

CAT 0200 CURRENT AMT $ 1,854,755.00 $ 816,251.25$ 1,369,111.70

PROJECT TOTAL CURRENT AMT $ 1,854,755.00 $ 816,251.25 3% 1,369,111.70



